
Llii3GcQ0006 St. Clair
Creek

Paul Saucjet, President
¥1H*ge of Sauget
2897 Fail lag Springs Road
S»u get, mi no is 6220S

Dear Kr. Saagat

Trie Illlttols Enviiromaent*! Protection Agency intends to Initiate a de*n-up
«ctiv1ty at Dead Creesi. T*t<* activity wil l be funded wi th SUte of I l l i no i s
funding under tfte Clear? I l l inois program. Due to the size of the entire Dead
Creek project, 1t i^as been decided tuat a piids&d approacn would be
advantageous.

The first phase \ri\i be w irswsdiate cn.ean-up activity of tae are^a directly
w«st of Dead Creek along Qti«er~ur Avenue. During tftU c^ej»r»-»;p, surface

drws wi l l be rawvefJ *id dispose^. The *!te wil l be covered with
i H ty cap a«£ seeded to t;stdt>Usi) gro<md cover.

The second phase till address tne saajor clean-up activity on the cresfc
Itself. Further planning iiust be coapletec! prior 10 actual constructtenj of
reaeciUi alternative. Ccmcurrently *fft»i the tnaediate clean-up activity, a
Renedlat Invest1g4tiot*/Fe«lbnitj' Stu<iy (planning activity) 4ir, be i
for Dead Creefe,

A proposed schedule of activities is attached to Uus setter. You w i l l r.otic«j
U»at an on site briefing is scfseduted foy Roveraner 13, 19M for potential
contactors for the iaroediate clean-up activity. You are invitees to attend
tnls weetfny. It w i l l Ofe cortrfacteii lit Sfrs site at 10 a. a, wi Ui <* fo'i*iO« up
a«tet1ng to take ptace 1a»«41ate1y after at ti»e Oahofcia C1t>- Ha'il .



Pa ye c

If you have any questions regarding vne project, please do not hesitate to
caV! St«*« K. Ownn ^f op staff or sse at the- atki? ess and

Sincerely,

F. Frank. Onager
Haiardous Sut.stanc* Control Section
Division of LIDO Poliuticm Control

Attachaent

cc. File
CoUlnsvllle FOS
USEPA - Hike O'Toole
Village Clerk



Illinois Environmental Protection Agency 2200 Churchill Road, Springfield. IL 62706

Proposed Schedule For
Dead Creek Activities (10/25/84)

A. Immediate Clean-up

1. Notice responsible parties - property owners
2. Place advertisements for contractors to bid

a. first advertisement
b. second advertisement
c. third advertisement

3. On-site briefing
4. Deadline for bids
5. Conference with successful bidder
6. Award of contract
7. Initiation of construction
8. Completion of construction

October 31, 1984

October 29, 1984
November 5, 1984
November 9, 1984

13,
20,

November
November
November 26
November 28

1984
1984
1984
1984

December 3, 1984
December 21, 1984

B. Phased Remedial Action

1. Requests for Proposal for RI/FS tasks
2. Initiation of RI/FS
3. Completion of RI/FS
4. Initiation of design
5. Completion of design
6. Initiation of construction

November 15, 1984
January 1, 1985
September 1, 1985
November 1, 1985
April 1, 1986
May 1, 1986

SD:bv/1994D/13



ZU/782-67CiO

Ll£»3Q2000C;;' St. CU'<r Cotsnty
Creek

King, President
of Cartel a

103 Wain Street
Canokia, Illinois

Dear J*r. King.

The Illinois Dwironaental Protection Agency inttnos to Initiate a cle*n~up
activity at Bead Creek. TJie activity will be funded w1tJ» State of Illinois
funding under the Clean Illinois program, Due to tiie size of the entire Dead
Creek project, it has Deeu decided fcvat a phased approach would ?*«*
advantageous.

Trte first please will i* an uwwdlate clean-up activity of tne area directly
«*e$t of Oead Creefc siong Qyeeny Avenue. Dtirlnf this cle-an-up, surface spills
aod druaw will be rcaaovect ffl^d disposed. The site will DC covered *itft a sow

i 1 1 ty cap and seeded to csvahfisn ^ound ewer.

The second phase wil l address tHe isajor claar»-up activity o« tfte creek
Itself. Further planning must be completed prior to dctaal construction of a
remedial alternative. Concarrently t»1th the 1«wed1ate clean-up activity, a
Remedial I uvestigati on/Feasibility Study (planning activity/ win be inltiata*
for Dead Cr*«k.

A proposed schedule of activities Is attached to tnls letter. You will notice
ti«at an on- site briefing is scheduled for Noveebe '̂ 13, ^584 for potential
contractors for the iamedlste cltan-up activity. You are 1nvlte« to attend
thfs Beeting. It wi'l be con(kicted at tfce site at 10 s.ra, with a follow-up

to take place iERedlateJy after at the Cahoku City Mall.
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If you have any questions regarding tne project; p'ies&e do oot nssltate to
call Steven K. Dtuir. of 05? st*ff or ac at the address and te\e^*one
indlc«teo above.

Sincerely,

James F. Frank, Manager
Haz«rtioi!S Suostance Control Section
Division of Un<l Poilation Control

Attaciiwent

cc F1ie
ColMnsviMe FOS
USEPA - Hike O'Tcole
VilU^e Clerk



Illinois Environmental Protection Agency 2200 Churchill Road, Springfield, IL 62706

Proposed Schedule For
Dead Creek Activities (10/25/84)

A. Immediate Clean-up

1. Notice responsible parties - property owners
2. Place advertisements for contractors to bid

a. first advertisement
b. second advertisement
c. third advertisement

3. On-site briefing
4. Deadline for bids
5. Conference with successful bidder
6. Award of contract
7. Initiation of construction
8. Completion of construction

October 31, 1984

October 29, 1984
November 5, 1984
November 9, 1984

November 13, 1984
November 20, 1984
November 26, 1984
November 28, 1984
December 3, 1984
December 21, 1984

B. Phased Remedial Action

1. Requests for Proposal
2. Initiation of RI/FS
3. Completion of RI/FS
4. Initiation of design
5. Completion of design
6. Initiation of construction

for RI/FS tasks November 15, 1984
January 1, 1985
September 1, 1985
November 1, 1985
April 1, 1986
May 1, 1986

SD:bv/l 9940/13


